
 

BEFORE THE PUBLIC UTILITIES COMMISSION 
OF THE STATE OF CALIFORNIA 

Application of Southern California Gas Company 
(U 904 G) and San Diego Gas & Electric 
Company (U 902 G) to Proceed with Phase 2 of 
their Pipeline Safety Enhancement Plan and 
Establish Memorandum Accounts to Record 
Phase 2 Costs. 

Application 15-06-013 

(Filed June 17, 2015) 

COMMENTS OF SOUTHERN CALIFORNIA GAS COMPANY (U 904 G) 
AND SAN DIEGO GAS & ELECTRIC COMPANY (U 902 G) ON  

SAFETY AND ENFORCEMENT DIVISION’S ANALYSIS REPORT IN RESPONSE TO 
THE APRIL 5, 2016 ASSIGNED COMMISSIONER’S SCOPING MEMO AND RULING 

JASON W. EGAN 

Attorney for: 

SOUTHERN CALIFORNIA GAS COMPANY 
SAN DIEGO GAS & ELECTRIC COMPANY 
555 West 5th Street, GT14E7 
Los Angeles, CA  90013 
Telephone: (213) 244-2969 
Facsimile: (213) 629-9620 

Dated: June 24, 2016 Email: JEgan@SempraUtilities.com

FILED
6-24-16
04:59 PM



- 1 - 

BEFORE THE PUBLIC UTILITIES COMMISSION 
OF THE STATE OF CALIFORNIA 

Application of Southern California Gas Company 
(U 904 G) and San Diego Gas & Electric 
Company (U 902 G) to Proceed with Phase 2 of 
their Pipeline Safety Enhancement Plan and 
Establish Memorandum Accounts to Record 
Phase 2 Costs. 

Application 15-06-013 

(Filed June 17, 2015) 

COMMENTS OF SOUTHERN CALIFORNIA GAS COMPANY (U 904 G) 
AND SAN DIEGO GAS & ELECTRIC COMPANY (U 902 G) ON  

SAFETY AND ENFORCEMENT DIVISION’S ANALYSIS REPORT IN RESPONSE TO 
THE APRIL 5, 2016 ASSIGNED COMMISSIONER’S SCOPING MEMO AND RULING 

Pursuant to the April 5, 2016 Assigned Commissioner’s Scoping Memo and Ruling, 

Southern California Gas Company (SoCalGas) and San Diego Gas & Electric Company 

(SDG&E) submit the following comments to the Commission’s Safety and Enforcement 

Division’s (SED) “Analysis Report and Evaluation of SoCalGas and SDG&E Proposal to Defer 

Some Approved Pipeline Safety Enhancement Plan Projects and Transmission Integrity 

Management Program Project.” 

SoCalGas and SDG&E would like to first thank SED for performing a thorough analysis 

and evaluation of the six Pipeline Safety Enhancement Plan (PSEP)1 projects and one 

Transmission Integrity Management Plan (TIMP) project rescheduled as a result of the limited 

availability of the Aliso Canyon storage facility.  As discussed below,  SoCalGas and SDG&E 

do not oppose the conclusions reached by SED and have already made progress on many of the 

projects identified in SoCalGas and SDG&E’s April 29, 2016, Response to the April 5, 2016 

Assigned Commissioner’s Scoping Memo. 
                                                 
1 As a point of clarification, SoCalGas and SDG&E’s PSEP was approved in Commission Decision 
(D.) 14-06-007.  The decision referenced by SED – D.12-04-021 – transferred consideration of the PSEP 
from Rulemaking (R.) 11-02-019 to Application (A.) 11-11-002 and authorized creation of the SoCalGas 
and SDG&E Pipeline Safety and Reliability Memorandum Accounts. 
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 PROJECTS RESCHEDULED BECAUSE OF THE LIMITED AVAILABILITY I.
OF THE ALISO CANYON STORAGE FACILITY 

1. Line 3000 East ILI Reassessment 

The first series of inline inspections (ILI) for the Line 3000 reassessment from South 

Needles Compressor Station to Newberry Compressor Station – approximately 116 miles of 

Non-HCA – was completed on June 17, 2016 using the Magnetic Flux Leakage (MFL) and 

Caliper ILI tools.  To complement the MFL and Caliper ILI tools and improve the overall 

detection and sizing of the assessment, SoCalGas’ Pipeline Integrity Department has planned a 

second series of ILI in July that will utilize an Ultrasonic (UT) ILI. 

2. Line 404 (Section 9) Hydrotest  

The Line 404 (Section 9) Hydrotest project involves hydrotesting approximately 0.41 

miles of transmission pipe.  The Line 404 (Section 9) Hydrotest entered construction on June 13, 

2016.  SoCalGas expects to perform the hydrotest and return the line to service in July of 2016. 

3. Line 406 (Section 3) Hydrotest 

The Line 406 (Section 3) Hydrotest project involves hydrotesting approximately 0.43 

miles of transmission pipe.  The Line 406 (Section 3) Hydrotest entered construction on June 13, 

2016.  SoCalGas expects to perform the hydrotest and return the line to service in July of 2016. 

4. Line 225 Hydrotest 

The Line 225 Hydrotest project involves hydrotesting approximately 3.24 miles of 

transmission pipe.  As of the date of filing these comments, the project is expected to enter 

construction in March of 2017.  SoCalGas and SDG&E do not oppose SED’s recommendation to 

conduct additional monthly instrumented leak surveys until the project has been addressed as 

part of PSEP. 
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5. Line 404-406 (Somis Station) Replacement 

The Line 404-406 (Somis Station) Replacement project involves replacing approximately 

0.05 miles of transmission pipe.  As of the date of filing these comments, the project is expected 

to enter construction in May of 2017.  SoCalGas and SDG&E do not oppose SED’s 

recommendation to conduct additional monthly instrumented leak surveys until the project has 

been addressed as part of PSEP.   

6. La Goleta Storage Facility Hydrotest 

The La Goleta Storage Facility Hydrotest involves hydrotesting approximately 0.31 miles 

of piping within the La Goleta Storage Facility.  As of the date of filing these comments, the 

hydrotest is expected to enter construction in August of 2017.  SoCalGas and SDG&E do not 

oppose SED’s recommendation to conduct additional monthly instrumented leak surveys until 

the project has been addressed as part of PSEP.   

7. Line 127 Replacement 

The Line 127 Replacement project involves replacing approximately 16 feet of pipe 

within the La Goleta Storage Facility.  As of the date of filing these comments, the replacement 

is expected to enter construction in August of 2017.  SoCalGas and SDG&E do not oppose 

SED’s recommendation to conduct additional monthly instrumented leak surveys until the 

project has been addressed as part of PSEP. 

 CONCLUSION II.

SoCalGas and SDG&E have begun work on the Line 3000 ILI Reassessment, Line 404 

(Section 9) Hydrotest, and Line 406 (Section 3) Hydrotest.  For the remaining four projects – 

Line 225 Hydrotest, Line 404-406 (Somis Station) Replacement, La Goleta Storage Facility 

Hydrotest, and Line 127 Replacement – SoCalGas and SDG&E do not oppose SED’s 
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recommendation to conduct additional monthly instrumented leak surveys until the project has 

been addressed as part of PSEP.  SoCalGas and SDG&E would like to again thank the 

Commission and SED for their attention to these rescheduled projects. 
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